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Objectives — Relevance

« The goal of this project is to install and operate hydrogen fuel cells as critical
emergency reserve power for cell sites operated by AT&T and as back-up power
equipment for communications sites in use by Pacific Gas & Electric (PG&E), a
California utility. Up to 189 sites will be served.

« The goals of the most recent year were to ramp up site acquisition, accelerate
deployments, begin bulk refueling, and collect operating data.

» This project’s relevance to the goals of ARRA:

— the manufacture and installation of up to 189 fuel cell systems creates and
retains direct and indirect jobs at ReliOn and indirect jobs through the service
supply chain, and develops growth in new service industries to install and refuel
these systems.

— Air Products has developed a new fueling vehicle, and a new Hydrogen Storage

Module (HSM)

* The vehicle allows access to more sites, expanding the potential served market for
compressed hydrogen; multiple outlet pressures serve multiple markets

« The HSM is being leveraging as an alternative storage solution for other compressed
gas applications

— Multiple sub-contractors have gained experience installing fuel cells, increasing
their product offerings

« Advertising Fuel Cell Installation expertise




Objectives (con’t) — Relevance Reli On

« This project’s relevance to U.S. DOE goals:

— by stimulating wider deployments, the benefits of fuel cells as a back-up solution has
higher visibility within the industry, builds a critical mass for advanced refueling
infrastructure using compressed hydrogen, and provides broad experience to
installers and jurisdictions, reducing barriers to siting.

» A parallel ARRA program will be deploying additional fuel cells in a different
carrier's network

* Follow-on deployments outside of any DOE-funded program are in planning
phases

* Product development in parallel has integrated lessons learned into new
systems being deployed commercially in 2011.

« HSM and bulk refueling are integral product offerings for applications previously
un-served due to limitations of cylinder-exchange

» Lessons learned integrated into next-generation product

— Cost reduction, architecture simplification, >2x power density, 10% fuel efficiency
improvements

— Reduced operational cost of delivered hydrogen and longer run-time are
accomplished by implementing bulk refueling in place of packaged gas exchange.

» First deployments during this program have established early demand, either
validating or enhancing assumptions for delivery models

» These validated/enhanced models are being put to immediate use in planning
for subsequent deployments outside of this program



Past Year Objectives — Relevance Reli On
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« Complete all site acquisition

* Deploy second phase of fuel cells and hydrogen storage
systems

« Commission first and second phases of installed systems

» Deliver initial bulk fuel to first and second phases of
iInstalled systems

« Transition operation of any commissioned sites to end-user
» Collect and report installation and operational data



Approach

* The project is structured in three phases:

« Site Selection & Permitting, Equipment Installation,
and Data Collection & Reporting.

The emphasis is on commercial processes and procedures to
validate the readiness of the mainstream stakeholders (end-users,
construction vendors, fuel providers, permitting officials) to quickly
adopt fuel cell backup systems.

Originally a serial process for the program

Reality; serial for any one site; overlapping parallel by site &
geographic region

Risk is managed by pursuing sites in multiple regions, multiple
jurisdictions, in a parallel process



Approach - Phase 1

« Phase [: Site Selection & Permitting/Site Acquisition (80% complete)

— Site Selection & Surveys : 100% complete

« |dentify final sites from a candidate list of 740 sites

* GO/NO-GO criteria for each site
— Power requirements
— Site space availability
— Site Access for refueling

» Milestones
— AT&T surveys — 100% complete, including reserve sites
— PG&E surveys —100% complete

— Permitting and Site Acquisition: 80% complete
 Building/Electrical/Fire permits
 Site Acquisition and Lease/Zoning Amendments (NEPA clearance 100%)
* GO/NO-GO criteria: all permits and amendments secured

 Milestones

— AT&T Permits and Site Acq 140 of 180 sites — 78% complete

» 61 sites fell out of Site Acq for various reasons
» Average time to approval = 6 months (assumed 3 months at program launch)

— PG&E Permits and Site Acq 8 of 9 sites — 89% complete
» One site fell out of Site Acq due to landlord issues



Approach — Phases 2 & 3

« Phase IlI: Equipment Installation (65% complete)
— Site Construction
— Fuel Cell System Installation

— System Commissioning

 Milestones

— AT&T sites — 63% complete
» 114 of 180 sites (259 fuel cells installed, of 376 total)

— PG&E sites — 89% complete
» 8 of 9 sites (8 fuel cells installed, of 9 total)

* Phase lll: Data Collection and Reporting (ongoing)
— Data Collection

— Project Management and Reporting
» Milestones Completed
— Safety Plan
— Quarterly Reports
— Quarterly Data Collection



Technical Accomplishments and Progress REE g@ﬂ

« Site surveys completed on 465 sites

— The applicability of fuel cells in a variety of sites and environments was
assessed

— Access for bulk fuel delivery was assessed at every site. This information

was significant in enhancing the fuel company’s ability to serve smaller,
more restricted sites.

« Site Acquisition completed on 148 sites

— Coordination with local authorities and landlords was accomplished in
multiple regions, educating stakeholders of the benefits and requirements

of siting fuel cells. Each subsequent site approval within a region was
significantly easier.

« Construction and commissioning completed on 122 sites (267 fuel cells)
— Installation data reported on all sites
— QOperational data reported on 15 sites configured with wireless modems

— Monitored sites carried numerous outages

« Ancillary benefit: data revealed site-specific issues unrelated to fuel cell (e.g.
bad batteries)



Installations

Reserve Sites







Ancillary accomplishments

funded independentl

« Development of enhanced
vehicle for hydrogen delivery
to broader population of
sites

— Smaller vehicle

— Lighter weight

— Better fuel economy

— Better payload utilization

* Development of hydrogen
storage solution
— (prior to ARRA effort)
— Commercial, multi-cylinder module
— U.S.DOT 3AA 3000, 80L cylinder

— Meets requirements of 72 hours
capacity
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Collaborations
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ReliOn
— DOE Prime Contractor
— Fuel Cell System Manufacturer
— Installation Prime Contractor

AT&T
— Customer / Host Sites / End-User
— Up to 180 sites with hybrid cylinder exchange/bulk refueling solution
— Extensive involvement in site selection and development
PG&E
— Customer / Host Sites / End-User
— 9 sites with cylinder exchange
Air Products & Chemicals, Inc.
— Partner / Supplier
— Hydrogen Storage / Bulk Fueling Service / Vehicle Development
— Extensive involvement with storage development and fueling infrastructure



Future Work
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FY 2011

— Complete remaining site acquisition

— Complete remaining installations

— Report installation data on commissioned sites

— Report operational data on 20 sites
Remainder of program (ends 12/31/2011)

— Report operational data throughout duration of program
Risks to this program were front-loaded, primarily on site
selection/acquisition
Risks going forward:

— Site Acquisition (moderate risk, based on experience)

— Refueling (moderate risk; limited trucks, weather)

— Data collection (low risk; wireless modem functionality)

— Fuel cell installation (minimal risk; weather)

— Fuel cell operation (minimal risk; commercial systems)
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Relevance

— The deployment of 189 fuel cell systems in two networks, across 9-10 states, with a new fueling
solution has already begun to transform the market by raising awareness in multiple
stakeholders, and has resulted in direct and indirect employment at ReliOn, and indirect
employment up and down the supply chain which will continue after the program is completed.

— New Products (fuel cells, hydrogen storage, and hydrogen delivery) were developed in parallel,
without DOE funding, based on lessons learned from this program.

— Multiple telco regions, installers, and a major gas supplier are enhancing their product portfolios
and solution sets with fuel cell experience.

Approach

— Focusing on commercial processes and industry standards, the deployment moves beyond
traditional “demonstration” programs to reach a critical mass necessary to engage a supply chain
and a fueling infrastructure, and touch a broad spectrum of stakeholders.

— A broad geographic installation base extends the reach to myriad markets, installation firms, and
permitting districts, raising awareness through actual deployments.

Technical Accomplishments & Progress
— All site surveys are completed.
— 148 sites have completed all pre-construction documentation (“site acquisition”)
— 122 sites have completed equipment installation and commissioning and are operational
— New fueling storage and infrastructure solutions have been deployed.
Collaboration

— The team brings together a leading fuel cell system manufacturer (ReliOn) with the nation’s
largest wireless telecommunications carrier (AT&T), a California utility (PG&E), and a major
industrial gas supplier (Air Products), to field commercial systems in real-world installations
across a broad range of environments.

— The critical mass of systems enables the program team to penetrate nation-wide regions with
corporate level attention, and catalyze non-DOE-funded activities in fuel storage and delivery.

Future work
— Complete all installations in FY 2011 and collect operational data through Q4 2011
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